

Minutes of Meeting (MoM)

Client Project — Student Communication & Certificate Automation

Date	26 August 2026
Mentor	Khushi Yadav — TruGen AI
Team	E-Cell Project Team

1. Project Objective

- Build an automated student communication workflow using **Python/FastAPI + Zoho**, with **no n8n**.
- Flow: **Course Purchase** → **Welcome Email** → **Test** → **Report PDF** → **Report Email** → **Certificate** → **Certificate Email** → **Status Tracking**.

2. Zoho One Email Automation R&D;

- Investigate which Zoho One component is best suited (e.g. Creator, CRM, Flow, or another suitable component). Do not finalize the architecture before R&D.;
- Validate Gmail connectivity, OAuth/authentication, dynamic emails, HTML emails, PDF attachments, scheduling, status/logging, error handling, and Python/FastAPI integration.
- **Immediate priority**: prove reliable Zoho–Gmail connectivity and email automation.

3. Student Workflow

- **Welcome**: course purchase → student details → Zoho/Gmail → welcome email → update status.
- **Report**: test completion → validate result → generate report PDF → Gmail → student.
- **Certificate**: check eligibility → populate Canva template → generate certificate PDF → send to the same email.
- **SLA**: certificate must be delivered within **24 hours of test completion**. Canva integration/API feasibility is to be validated.

4. Google Sheets Tracking

- Track Student ID, name, email, course, test completion, welcome email sent, report generated/sent, certificate generated/sent, timestamps, 24-hour SLA status, failure reason, retry status, and overall status.

5. QA — 1000 Mock Users

- Test the complete workflow with approximately **1000 mock users**.
- Normal cases: valid data, successful generation, successful delivery, certificate within 24 hours.
- Failure cases: invalid email, missing data/result, report/PDF failure, Zoho-Gmail failure, Canva failure, duplicates, delays, SLA violations, and partial completion.

6. Production Tracing

- After deployment, monitor email, report, certificate, Zoho-Gmail, Canva, data, delay, and SLA failures.
- Failure handling: **Log** → **Retry where possible** → **Escalate/manual intervention if required**.

7. Composio R&D;

- Investigate **Composio NO_AUTH setup** and how Composio authenticates/handles NO_AUTH configurations.
- Understand the basic flow: **Python** → **Composio API Key** → **Composio** → **Toolkit** → **Tool**.
- For NO_AUTH, the external service requires no credentials; determine how Composio represents and executes this configuration.

8. Game Plan

1	Zoho One Email Automation R&D
2	Identify suitable Zoho component

3	Validate Zoho ↔ Gmail connectivity
4	Decide Python ↔ Zoho responsibilities
5	Welcome + Report automation
6	Canva Certificate workflow
7	Google Sheets tracking
8	QA with 1000 mock users
9	Deployment
10	Production tracing

Key constraint: n8n is not to be used. Immediate focus is Zoho One + Gmail R&D; and Composio NO_AUTH R&D.;